FR 2020 TENTATIVE ROAD REPAVING AND CRACK FILL SURFACE SEAL SCHEDULES (weather p

€9809 (FY '20)
Island Wide Road Resurfacing
Maui Kapono Builders

€210507 (FY '19)
Island Wide Crack Fill Surface Seal
DMK and Associates, LLC

Tuesday, 1

Wednesday, 2

Thursday, 3

Friday, 4

Saturday, 5

Sunday, 6

Monday, 7

HOLIDAY

HOLIDAY

Tuesday, 8

Wednesday, 9

Thursday, 10

Friday, 11

Saturday, 12

Sunday, 13

Monday, 14

Tuesday, 15

Wednesday, 16

Thursday, 17

Friday, 18

Kaheka Rd, Maulili Rd, Puuholo Rd-
paving

Saturday, 19

Sunday, 20

Monday, 21

Tuesday, 22

Hoona Rd, Hoona Rd Spur-paving

Wednesday, 23

Kamao PI, Puahiohi PI, Kaniaulono PI-
paving

Thursday, 24

Hoomua Rd, Elepaio Rd-paving

Friday, 25 Ulili Rd, Akeke Rd-paving
Saturday, 26

Sunday, 27

Monday, 28 Akeke Rd, Akeke Pl-paving
Tuesday, 29 Ulili Rd, Elepaio Rd-paving

Wednesday, 30

Hoomua Rd, Amakihi Rd-paving




